
Work completed week of: August 5th thru August 9th. 
 The general contractor completed the subgrade excavation for East Main Street. 
 The general contractor installed the 3-IN conduit for the "future" fiber optic crossing near the 

Frawley sewer easement. 
 

Work completed week of: August 12th thru August 16th. 
 The concrete subcontractor completed curb and gutter work along East Main Street on 

Wednesday.  They also completed the valley gutter and median islands near the elementary 
school on Friday. 

 The general contractor worked on some dirt-work grading along the south side of East Main 
Street and near the intersection of Harris Street. 
  

Work anticipated week of: August 19th thru August 23rd. 
 The concrete subcontractor is anticipated to complete the remaining sidewalk and ramps by the 

early part of the week. 
 The general contractor will attempt to complete a majority of the terrace and sod restoration 

before final paving. 
 The asphalt subcontractor is anticipated to be on-site Wednesday for final grading.  They have 

mentioned that they would like to complete the mill for the mill and overlay section towards the 
end of the week.  I have heard that the general contractor anticipates the street paving to occur 
on the 26th. 


